

# **Grant All-Detail Report Buffer Law 2017**

**Grant Title -** 2017 - Buffer Law (Sherburne SWCD)

**Grant ID** - P17-2032

**Organization - Sherburne SWCD** 

Original Awarded Amount	\$10,000.00	Grant Execution Date	1/25/2017
Required Match Amount	\$0.00	Original Grant End Date	12/31/2018
Required Match %	0%	Grant Day To Day Contact	Francine Larson
<b>Current Awarded Amount</b>	\$10,000.00	Current End Date	12/31/2018

#### **Budget Summary**

	Budgeted	Spent	Balance Remaining*
Total Grant Amount	\$10,000.00	\$10,000.00	\$0.00
Total Match Amount	\$0.00	\$0.00	\$0.00
Total Other Funds	\$0.00	\$0.00	\$0.00
Total	\$10,000.00	\$10,000.00	\$0.00

<sup>\*</sup>Grant balance remaining is the difference between the Awarded Amount and the Spent Amount. Other values compare budgeted and spent amounts.

#### **Budget Details**

						Last	
	Activity					Transaction	Matching
Activity Name	Category	Source Type	Source Description	Budgeted	Spent	Date	Fund
Administration	Administration /Coordination	Current State Grant	2017 - Buffer Law (Sherburne SWCD)	\$500.00	\$500.00	6/29/2017	N
Education / Outreach	Education/Info rmation	Current State Grant	2017 - Buffer Law (Sherburne SWCD)	\$250.00	\$250.00	10/18/2017	N
Technical Engineering	Technical/Engi neering Assistance	Current State Grant	2017 - Buffer Law (Sherburne SWCD)	\$9,250.00	\$9,250.00	3/1/2018	N

Report created on:3/5/19 Page 1 of 4

## **Activity Details Summary**

Activity Details Total Action Count Total Activity Mapped Proposed Size / Unit Actual Size / Unit

## **Proposed Activity Indicators**

Activity Nama	Indicator Nama	Value & Units	Waterbody	Calculation Tool	Comments
Activity Name	Indicator Name	value & Units	waterbouy	Calculation 1001	Comments

## **Final Indicators Summary**

Indicator Name	Total Value	Unit

## **Grant Activity**

Grant Activity - Administration			
Description	Grant Administration and Coordination.		
Category	ADMINISTRATION/COORDINATION		
Start Date	25-Jan-17	End Date	01-Mar-18
Has Rates and Hours?	Yes		
Actual Results	Funds used towards administering the buffer p	orogram including time recording and eLir	nk updating.

Report created on:3/5/19 Page 2 of 4

Grant Activity - Education / Outreach			
Description	Education / Outreach		
	Targeted mailings, informational materials at	various workshops and clinics, multiple in	formational newspaper articles.
Category	EDUCATION/INFORMATION		
Start Date	25-Jan-17	End Date	01-Mar-18
Has Rates and Hours?	No		
Actual Results	Funds used towards informational materials a buffer boundaries.	nd mailings. Funds were also used toward	ds the purchase of flags used to mark

Grant Activity - Technical Engineering				
Description	Technical Engineering	Technical Engineering		
	Staff time spent meeting with landowners to review aerial photos, site visits to verify buffer compliance, discuss financial assistance options. Buffer implementation.			
Category	TECHNICAL/ENGINEERING ASSISTANCE	TECHNICAL/ENGINEERING ASSISTANCE		
Start Date	25-Jan-17	End Date	01-Mar-18	
Has Rates and Hours?	Yes	Yes		
Actual Results	Time spent drafting letters, addressing landowner questions, editing parcels in BuffCat and field visits. To date there is 1 non complaint landowner for public waters November 2017 deadline.			

#### **Grant Attachments**

Document Name	Document Type	Description
2017 Buffer Law	Grant	2017 - Buffer Law (Sherburne SWCD)
2017 Buffer Law Implementation	Grant Agreement	2017 Buffer Law Implementation - Sherburne SWCD
2017 Buffer Law Implementation executed	Grant Agreement	2017 Buffer Law Implementation - Sherburne SWCD
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 04/07/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 04/18/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/22/2018

Report created on:3/5/19 Page **3** of **4** 

Document Name	Document Type	Description
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 01/15/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 03/05/2018
All Details Report	Workflow Generated	Workflow Generated - All Details Report - 04/18/2018
Final report	Grant	2017 - Buffer Law (Sherburne SWCD)

Report created on:3/5/19 Page 4 of 4